

3/11/2025

Schedule for GOTHAAM Upload, May-July 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	End of Week Install Goal
5/4	5/5 Cabin and Wing Prep TRAC Arrives HOX Arrives	5/6 Populate R1 OB	5/7 Install SDI HARP Arrives SP2 Arrives	5/8 Populate R1 IB	5/9 Install L1	5/10	L1: HOX CIMS SDI Wings
5/11	5/12 AMS Arrives	5/13 Install R1	5/14	5/15 I-CIMS Arrives Populate L3 IB	5/16 Install R3	5/17	R1 IB: HARP, SP2, AMS LT R1 OB: TRAC, UHSAS-G, LT R3: AMS
5/18	5/19	5/20 VOCUS Arrives	5/21 Populate L6 OB	5/22 Install L3	5/23	5/24	L3 OB: ACOM I-CIMS L3 IB: CVs, Display LT
5/25	5/26 Memorial Day	5/27 Install SDI Pump (R8)	5/28	5/29 Install L6 A ToF Arrives	5/30	5/31	L6 IB: VOCUS CIMS L6 OB: VOCUS Pumps, 2DS, LT
6/1	6/2 Install R6 SO2 Arrives	6/3 ISAF arrives Populate L8 OB	6/4 Populate R8	6/5	6/6 Install R8	6/7	R6: A ToF MS R8: ISAF and SDI
6/8	6/9 Populate R8 TOGA Arrives	6/10 Install L8 OB	6/11	6/12 Install TOGA CO/CO2/CH4 Arrives	6/13	6/14	L8 OB: SO2 L8 IB: TOGA
6/15	6/16 NOxO3Arrives	6/17	6/18 Install R10 Populate L10	6/19 Juneteenth	6/20	6/21	R10: NOxO3
6/22	6/23	6/24 Install L10	6/25	6/26 Payload Installed	6/27 SAR	6/28	L10: CN Counter, CO/CO2/CH4 All racks installed, payload ready
6/29	6/30 Fix SAR Items Safety Briefing	7/1 Weigh C-130 EMI	7/2 FRR (Safety briefing)	7/3 Pilot Pro	7/4 Independence Day	7/5	
7/6	7/7 Pilot Pro	7/8 Pilot Pro	7/9 TF01	7/10	7/11 TF02	7/12	
7/13	7/14 TF03	7/15	7/16 FF01	7/17 Setup / unpack	7/18 Daytime Flights	7/19	

Test flight dates are tentative and provided for estimation only.
Actual dates will be adjusted as needed.